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PAR 2L3A
31 Mar 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-
veloped on the combined PAR 202/22L,

DISCUSSION

2, Mechanical and electrical assembly were completed and the prototype
instrument was moved on 31 March into the area where engineering and QC
tests will be made. |

3, A small amount of effort on engineering follow-up and drawing
changes was required during March. ,

4. The computer program for generation of the focus/magnification table

- was modified slightly to operate on the IBM 360 system which was recently in-

stalled in the contractor's plant. It was subsequently tested for errors and
is operable.

>. The second revision of tentative Specification 469-333B, dated
15 March 1967, was delivered to the customer. The changes which were made
had been agreed on in a previous meeting with customer representatives on

1 and 2 February 1967.

PLANNED ACTIVITY
6. Complete preliminary electrical and mechanical checkout and begin

performance evaluation testing.
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